

StoneMill							
EXHIBIT C - LOT RELEASE SCHEDULE							
LOT	ADDRESS	FLOOR PLAN	RELEASE DATE	Estimated Completion Date			
4	1265 Edelman Loop	B1	October 15, 2025	April 30, 2026			
5	1255 Edelman Loop	A2	October 15, 2025	April 30, 2026			
6	1245 Edelman Loop	B2	October 15, 2025	April 30, 2026			
7	1235 Edelman Loop	A1	October 15, 2025	April 30, 2026			
8	1225 Edelman Loop	A2	August 15, 2025	January 31, 2026			
9	1215 Edelman Loop	B1	August 15, 2025	January 31, 2026			
22	1120 Edelman Loop	A2	June 30, 2025	Oct-Nov 2025			
23	1130 Edelman Loop	B1	June 30, 2025	Oct-Nov 2025			
24	1140 Edelman Loop	A1	June 30, 2025	Oct-Nov 2025			
25	1150 Edelman Loop	B2	June 30, 2025	Oct-Nov 2025			
26	1250 Edelman Loop	A1	August 15, 2025	January 31, 2026			
27	1260 Edelman Loop	B2	August 15, 2025	January 31, 2026			
28	1270 Edelman Loop	B1	August 15, 2025	January 31, 2026			
29	1280 Edelman Loop	A2	June 30, 2025	Oct-Nov 2025			
Letrac							
EXHIBIT C - LOT RELEASE SCHEDULE							
LOT	ADDRESS	FLOOR PLAN	RELEASE DATE	Estimated Completion Date			
17	1135 Edelman Loop	MANHATTAN	July 21, 2025	March 21, 2026			
14	1165 Edelman Loop	MANHATTAN	August 4, 2025	April 4, 2026			
16	1145 Edelman Loop	HAMPTON	August 18, 2025	April 18, 2026			
13	1175 Edelman Loop	HAMPTON	September 1, 2025	May 2, 2026			
15	1155 Edelman Loop	BOZMAN RANCH	March 21, 2026	November 19, 2026			
12	1185 Edelman Loop	ROCK CREEK	April 4, 2026	December 3, 2026			
11	1195 Edelman Loop	BOZMAN RANCH	April 18, 2026	December 17, 2026			
10	1205 Edelman Loop	ROCK CREEK	May 2, 2026	December 31, 2026			
In Yarak							
EXHIBIT C - LOT RELEASE SCHEDULE							
LOT	ADDRESS	FLOOR PLAN	RELEASE DATE	Estimated Completion Date			
18	1125 Edelman Loop	Regular	August 1, 2025	December 31, 2025			
19	1115 Edelman Loop	Reversed	August 1, 2025	December 31, 2025			
20	1105 Edelman Loop	Regular	August 1, 2025	December 31, 2025			
21	1110 Edelman Loop	Reversed	January 1, 2026	May 31, 2026			
30	1290 Edelman Loop	Regular	January 1, 2026	May 31, 2026			